Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B Sungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $13,102.94 100%@amendment Closed
02-1407001 (0002/1302-T2-R8-14-07-0001) F Haystack No. 1 RA o] Nattis Srubb 12/31/2016 $ 169,530.00 $149,019.26 88%
02-1407002 (0002/1302-T2-R9-14-07-0002) |E Emergency Response Activation o Guria Meht Jr 03/18/2017 $ 140,000.00, $83,484.11 60%

IWugust will be final invoice (charges to

finalize report on 7/30/16). AOC will be
02-1407003 (0002/1302-T2-R8-14-07-0003) & Highland Plating Co. ER ] Wise Myers 07/30/2018 $ 235,824.00 $232,261.44 98%prepared following invoice submission.
02-1407004 (0002/1302-T2-R9-14-07-0004) E Red Valley Structures o Zuroski Grubb 03/18/2017 $ 99,394.00 $48,814.16 49%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners c Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt o Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,670.48 95%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R8-14-10-0002) G [Town of Eureka RA o] Moxley Ellis 03/18/2017 $ 739,296.00 $ 630,909.92 85%
02-1410003 (0002/1302-T2-R8-14-10-0003) H Argonaut Mine Tailings Pile RV ] Waldon Mitton 03/18/2017 $ 396,776.00 $ 382,168.88 96%

ICPW amendment request submitted to
02-1411001 (0002/1302-T2-R9-14-11-0001) F [Spill Phone o] Guria [Tiballi 03/18/2017 $ 422,500.00 $ 392,657.89) 93%|0SC on 9/21/16

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D [Santa Clara Waste Water Treatment Plant c Powell Castellana |10/31/2015 $112,391.60 $112,391.60 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) E Black Bear Patent Site RA c Benson Castellana  |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman Meh! Jr 09/18/2015 $40,954.53 $40,954.53 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1503003 (0002/1302-T2-R9-15-03-0003) B [Samoa Pulp Mill Removal Action c Weden Ellis 03/31/2016 $42,176.62 $42,176.62 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1504001 (0002/1302-T2-R9-15-04-0001) B Winnemucca Colony Assessment c Powell Mehi Jr 03/18/2016 $765.14 $765.14 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B ISimi Valley Hg ER c Wise Green 10/31/2015 $ 31,195.49 $ 31,195.49 100%@mendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante Castellana [01/29/2016 $ 28,750.56] $ 28,750.56] 100%@amendment Closed
02-1508001 (0002/1302-T2-R9-15-08-0001) D Gold King Mine Release Region 9 ER o] Guria Colomb 03/18/2017 $ 1,004,000.00 $ 986,905.68) 98%

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $ - $ - 0%jamendment Closed

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
02-1510001 (0002/1302-T2-R9-15-10-0001) A alley Fire ER - Support c Moxley Meht Jr 04/30/2016 $51,774.78 $51,774.78 100%@mendment Closed
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02-1609001 (0002/1302-T2-R9-16-09-0001
P :

Nattis
.

$ 81,591.47]

02-1511001 (0002/1302-T2-R8-15-11-0001) [02-1511001 (0002/1302-T2-R9-15-11-0001) |C Alageta Street Drum Site o Rogow Myers 09/30/2016 $ 10.000.00 $9,811.06] 99%
002-1601001 (0002/1302-T2-R9-16-01-0001) 02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment o Reiner Meht Jr 12/30/2016 $ 58,560.00 $ 5,546.30] 9%
02-1601002 (0002/1302-T2-R9-16-01-0002) |02-1601002 (0002/1302-T2-R9-16-01-0002) IC PG&E Mercury ER o ise Myers 09/30/2016 $ 52,863.00 $ 35,105.33] 66%
02-1602001 (0002/1302-T2-R8-16-02-0001) 02-1602001 (0002/1302-T2-R9-16-02-0001) D Argonaut Geotechnical Assessment o Rogow Milton 01/15/2017 $ 351,785.00 $ 255,961.78] 73%
002-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B Apache Road Drum Site o Benson Castellana [09/30/2016 $ 18,852.00 $9,106.98] 48%
002-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o Benson Green 09/30/2016 $ 11,508.00 $7,942.42] 69%
02-1603003 (0002/1302-T2-R9-16-03-0003) [02-1603003 (0002/1302-T2-Re-16-03-0003) A Mira Loma B17 Radium Dials Assessment < Musante  |Castellana 09/30/2016 $ 30,000.00 $23,981.32 80%
02-1603004 (0002/1302-T2-R8-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) A 3M Wildland Fire Site o Benson Green 09/30/2016 $76,351.00 $ 40,737.84, 53%
02-1603005 (0002/1302-T2-Re-16-03-0005) [02-1603005 (0002/1302-T2-Re-16-03-0005) B nderson Springs Road Site © Valdon Villanueva  09/30/2016 $ 38,831.00 $31,002.92 80%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) A Lower Base Medical Waste o Reiner Myers 12/30/2016 $41,578.00 $27,985.21 67%
02-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o aldon IColomb 09/30/2016 $ 137,824.00 $ 55,919.46 41%
02-1604003 (0002/1302-T2-R9-16-04-0003) 02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o ise Bruce 09/30/2016 $ 39,452.00 $22,261.29 56%
02-1605001 (0002/1302-T2-R9-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00 $ 33,355.63] 67%
02-1606001 (0002/1302-T2-R9-16-06-0001) [02-1608001 (0002/1302-T2-RY-16-06-0001) [D Fruitland Magnesium Fire Incident o Musante  |Green 12/30/2018 $ 429,890.00) $ 374,312.29] 87%
02-1607001 (0002/1302-T2-R9-16-07-0001) 02-1607001 (0002/1302-T2-R9-16-07-0001) [nitial El Centro Removai Assessment o Powell Colomb 09/30/2016 $ 23,087.00 $ 10,401.94, 45%
02-1608001 (0002/1302-T2-R9-16-08-0001) 02-1608001 (0002/1302-T2-R9-16-08-0001) A Gualo Rai Pesticides & Chemicals o Rogow Myers 12/31/2016 $ 18,462.00 $7,983.71 43%
002-1608002 (0002/1302-T2-R9-16-08-0002) 02-1608002 (0002/1302-T2-R9-16-08-0002) B Julian Chemical Hoarder o aldon IColomb 03/18/2017 $ 103,016.00) $ 7,060.66] 7%|
02-1609001 (0002/1302-T2-R9-16-09-0001) |nitial RLD Mercury Release o Mehli Jr 03/18/2017 _ $ 142,290.00

03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion c Richman  |Lebednik  03/31/2015 $53,687.16 $ 53,687.16] 100%
03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Oil Site o Rogow Tiballi 02/28/2017 $ 150,000.00 $ 84,578.95 56%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $- 0%
03-1501001 (0003/1302-T3-R9-15-01-0001) [03-1501001 (0003/1302-T3-RY-15-01-0001) | ASIG Sand tsland Fuel Oif Spill o Zuroski Ambler 09/30/2018 $ 249,649.00 $ 239,774.33] 96%
03-1505001 (0003/1302-T3-RE-15-05-0001) [33-1505001 (0003/1302-73-R8-15-05-0001) |C ICUC Rota Power Plant Oil Site o] Rogow Tiballi 02/28/2017 $42,443.00 $36.211.37] 85%
03-1505002 (0003/1302-T3-RY-15-05-0002) [03-1505002 (0003/1302-73-RY-15-05-0002) [H Plains All-American Pipeline o Rogow Cast a  [09/30/20186 $ 258,360.00) $211,141.46] 82%
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03-1509001 (0003/1302-T3-R9-15-09-0001)

03-1509001 (0003/1302-T3-R9-15-09-0001)

Solvent Recycling Facility Fire

aldon

Colomb

11/30/2015

$24,452.04

$ 24,452.04,

100%

03-1607001 (0003/1302-T3-R9-16-07-0001

03-1607001 (0003/1302-T3-R9-16-07-0001
- o

> |0

Crimson Pipeline (Grove Incident

Green

11/30/2016

$ 55,355.00

$ 34,538.85

2017

311812017

04-1408001 (0004/1302-T4-R9-14-08-0001) 04-1408001 (0004/1302-T4-R9-14-08-0001) IC Cont. Challenge Rad Training c Duncan Fortner 01/30/2015 $ 14,436.70 $ 14,436.70 100%
04-1410001 (0004/1302-T4-R9-14-10-0001) 04-1410001 (0004/1302-T4-R9-14-10-0001) C MARRP Updates o ise Castellana_ [09/30/2016 $ 58,681.00 $ 30,960.08 53%
04-1503001 (0004/1302-T4-R9-15-03-0001) {04-1503001 (0004/1302-T4-R9-15-03-0001) |B Data Management Awareness Training © Nattis Bruce 09/15/2016 $31,176.00 $ 28,356.30)
04-1608001 (0004/1302-T4-R9-16-08-0001) 04-1608001 (0004/1302-T4-R9-16-08-0001) [nitial Mass Transit Response Coordination Works |0 Zuroski Mehl Jr 12/31/2016 $5,961.00 $3,829.08

02 Initial | _[Traini _o ise astellan $ 46,904.00 $2,479.

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | c Hanusiak  [Fitzgerald |12/31/2014 $ 8,306.06) $ 8,306.06] 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak _[Miiton 09/30/2016 $ 133,030.00 $97,085.88, 73%
06-1410002 (0006/1302-T6-R9-14-10-0002) [06-1410002 (0006/1302-T6-RS-14-10-0002) [H E. Palo Alto-Green St. Phase 1/l < Hanusiak _ [Fitzgerald 09/30/2016 $ 77,300.00 $75,124.24] 97%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) F City of Gardena TBA Cc Hanusiak  |Colomb 09/30/2016 $51,160.82 $51,160.82 100%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) F Del Amo TBA Cc Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66 100%
06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases c Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) 06-1503001 (0006/1302-T6-R9-15-03-0001) E 826 4th Street, Eureka TBA c Hanusiak _[Ellis 09/30/2016 $82,627.75 $82,627.75 100%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-T6-RE-15-06-0001) |F Sacramento-1224 D Street TBA < Hanusiak _|[Fortner 12/30/2016 $67,196.00 $ 64,028.17 95%
06-1509001 (0006/1302-T6-R9-15-09-0001) 06-1509001 (0006/1302-T6-R9-15-09-0001) |G Oakland - 3525 Fruitvale Ave Phase Cc Hanusiak  |Grubb 09/30/2016 $11,884.38 $ 11,884.38, 100%
08-1511001 (0006/1302-T6-R9-15-11-0001) [06-1511001 (0006/1302-T6-R9-15-11-0001) Bay Rd 1508 Phase | TBA < Hanusiak illanueva  |12/30/2016 § 12,835.00 $ 11,596.43) 90%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $ 25,687.44, 33%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) A Los Angeles-1554 W. 11th Place Phase o Hanusiak _ |Colomb 03/18/2017 $64,134.00 $ 26,943.63, 42%,
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) B Fresno-S. EIm Ave 2316 o Hanusiak _|[Fortner 01/31/2017 $84,577.00 $ 48,046.15 57%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak |[Fortner 03/18/2017 $ 70,963.00 $21,504.02, 30%
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06-1512001 (0006/1302-T6-R9-15-12-0001) [06-1512001 (0006/1302-T6-R9-15-12-0001) [nitial Oakland-1171 Ocean Ave Phase I/ll TBA o Hanusiak  [Fortner 06/30/2016 $ 82,097.00 $7,772.74 9%)
06-1512002 (0006/1302-T6-R9-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) A Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak _ |Green 03/18/2017 $ 82,097.00 $ 10,566.03 13%)
06-1512003 (0006/1302-T6-RY-15-12-0003) [06-1512003 (0006/1302-T6-R9-15-12-0003) B Nevada City-16053 Old Downieville Hwy Pl o Hanusiak  [Wethington [03/18/2017 $ 99,582.00 $ 83,149.60) 83%
06-1601001 (0006/1302-T6-R9-16-01-0001) [06-1601001 (0006/1302-T6-R9-16-01-0001) A Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak  |Fortner 03/18/2017 $90,043.00 $ 13,900.96 15%
06-1605001 (0006/1302-T2-R9-16-05-0001) 006-1605001 (0006/1302-T2-R9-16-05-0001) [nitial [TON-Egg Farm Phase I/ll TBA o Hanusiak  Wethington [03/18/2017 $ 65,489.00 $ 12,434.04 19%)
06-1605002 (0006/1302-T6-R9-16-05-0002) 06-1605002 (0006/1302-T6-R9-16-05-0002) A Essex-Goffs Rd 119246 Phase /Il TBA o Hanusiak  [Castellana 03/18/2017 $ 112,527.00 $ 22,561.80 20%
06-1606001 (0006/1302-T6-R9-16-06-0001) 06-1606001 (0006/1302-T6-R9-16-06-0001) A allejo-Santa Clara St 505-555 Phase I/I o Hanusiak  Marshall 03/18/2017 $ 75,264.00 $ 15,208.58 20%
(06-1606003 (0006/1302-T6-R9-16-06-0003) [06-1606003 (0006/1302-T6-R9-16-06-0003) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $232.27 0%
(06-1606002 (0006/1302-T6-R9-16-06-0002) [06-1606002 (0006/1302-T6-R9-16-06-0002) [nitial City of Los Angeles Phase I/l TBA Site o Hanusiak 03/18/2017 $ 76,587.00 $224.99 0%
06-1606004 (0006/1302-T6-R9-16-06-0004) [06-1606004 (0006/1302-T6-R9-16-06-0004) [nitial Imperial Co. Phase /Il TBA Site 1 o Hanusiak 03/18/2017 $ 77,093.00 $232.27 0%
06-1606005 (0006/1302-T6-R9-16-06-0005) 06-1606005 (0006/1302-T6-R9-16-06-0005) A Imperial Co. Phase I/Il TBA Site 2 o Hanusiak 03/18/2017 $ 77,093.00 $224.99 0%
(06-1606006 (0006/1302-T6-R9-16-06-0006) [06-1606006 (0006/1302-T6-R9-16-06-0006) [nitial City of Sacramento Phase I/ll TBA Site 1 o Hanusiak _|[Fortner 03/18/2017 $ 74,496.00 $ 1,962.58 3%
(06-1606007 (0006/1302-T6-R9-16-06-0007) [06-1606007 (0006/1302-T6-R9-16-06-0007) [nitial City of Sacramento Phase /Il TBA Site 2 o Hanusiak 03/18/2017 $ 74,496.00 $211.84 0%
06-1607001 (0006/1302-T6-R9-16-07-0001) 06-1607001 (0006/1302-T6-R9-16-07-0001) [nitial San Diego Euclid Ave 704-740 Phase i TB o Hanusiak  Marshall 03/18/2017 $ 60,775.00 $8,915.10] 15%)
06-1608001 (0006/1302-T6-R9-16-08-0001) 06-1608001 (0006/1302-T6-R9-16-08-0001) [nitial San Pasqual-Armstrong Egg Farm Phase I/l |0 Hanusiak  Woife 03/18/2017 $83,212.00 $ 7,264.54 9%

06-1609001 (0006/1302-T6-R9-16-09-0001

06-1609001 (0006/1302-T6-R9-16-09-0001
= = 7 e =

Initial

09/30/2016

$5,073.00
TR

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness Cc Duncan Mehi Jr 12/31/2014 $22,841.87, $ 22,841.87| 100%
07-1501001 (0007/1302-T7-R9-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) |G Radiation Response Technical Support o ise Meh! Jr 12/31/2016 $ 131,255.00 $91,241.90 70%
07-1501002 (0007/1302-T7-R9-15-01-0002) [07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum c ise Myers 03/31/2015 $10,185.23] $10,185.23] 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support c aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

07-1601001 (0007/1302-T7-R9-16-01-0001

-

07-1601001 (0007/1302-T7-R9-16-01-0001

-

ICUPA Forum 2016

Cameron E| Paso Natural Gas Mine

03/31/2016
e

12/31/2016

$ 596,552.28]

Navaj

017

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course c esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%
10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001E ICAA 112r RMP Inspectors' Training Cc Wesling Tiballi 07/12/2015 $ 20,308.60 $ 20,308.60, 100%
10-1502001 (0010/1302-T10-R9-15-02-0001)10-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support o Jones Tiballi 02/28/2017 $ 218,232.00 $ 208,810.37| 96%
10-1505001 (0010/1302-T10-R9-15-05-0001)}10-1505001 (0010/1302-T10-R9-15-05-0001D EO EPA/OSHA Collaborative Trainin © ones Pantoja 12/16/2016 § 29,019.00 $ 23,467 46 81%
10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001 A FY16 CAA 112r Inspection Support o Jones Burckie 03/18/2017 $ 357,339.00 $ 129,098.83] 36%
10-1605001 (0010/1302-T10-R9-16-05-0001)10-1605001 (0010/1302-T10-R9-16-05-0001}A IAmmonia Safety Days & PSM 3400 o Jones Pantoja 03/18/2017 $ 68,943.00 $ 39,500.70] 57%
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11-1407001 (0011/1302-T11-R9-14-07-0001)11-1407001 (0011/1302-T11-R9-14-07-0001C [Tronox Grants/Eastern Region AUM Site Cc Nattis Grubb 09/18/2015 $ 137,150.28 $137,150.28 100%
11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001;C ICove Wash Watershed Assessment c Nattis Grubb 09/18/2015 $ 265,951.28 $ 265,951.28] 100%
11-1510001 (0011/1302-T11-R9-15-10-0001]11-1510001 (0011/1302-T11-R9-15-10-0001}A Tronox Grants/Eastern Region o Nattis Grubb 07/01/2018 $ 11,308.11 $9,349.19) 83%

1-1510002 (0011/1302-T11-R9-15-10-0002

12-1409001 (0012/1302-T12-R9-14-09-0001

11-1510002 (0011/1302-T11-R9-15-10-0002)

12-1409001 (0012/1302-T12-R9-14-09-0001D

Cove Wash Watershed Assessment

[Tronox Data Management c

INattis

Nattis

Grubb

Morgan

07/01/2016

09/18/2015

$27,818.42

$ 173,275.55

$ 25,819.25

$ 173,275.55

100%

12-1510001 (0012/1302-T12-R9-15-10-0001
e =

13-1408001 (0013/1302-T13-R5-14-08-0001

14-1410001 (0014/1302-T14-R9-14-10-0001

12-1510001 (0012/1302-T12-R9-15-10-0001 JInitial
e AL L

13-1408001 (0013/1302-T13-R5-14-08-00019

i

14-1410001 (0014/1302-T14-R9-14-10-0001B

[Tronox (Navajo) Data Management

Enbridge Line 6b Spill c

NECR Alt. Housing Tech Support

Nattis
ey

Kimble

acobs

Morgan

Mehl Jr

Mitton

03/18/2017

12/31/2015

l

03/18/2017

$ 379,208.35

$ 901,396.78)

$ 86,343.00

$ 379,208.35
&5

$901,396.78|

$39,480.04]

100%

46%

14-1410002 (0014/1302-T14-R9-14-10-0002

I

16-1503001 (0016/1302-T16-R9-15-03-0001

14-1410002 (0014/1302-T14-R9-14-10-0002B

16-1503001 (0016/1302-T16-R9-15-03-0001;

NECR PRP OS & Tech Support o

Del Amo Vapor Intrusion [nvestigation

acobs

Milton

03/18/2017

09/30/2016

$ 87,896.00

$ 20,848.00

i

$51,139.19

58%

16-1503002 (0016/1302-T16-R9-15-03-0002

-

16-1503002 (0016/1302-T16-R9-15-03-0002)

Montrose Vapor Intrusion Investigation
ek 7 = ¥

09/30/2016

[18-1505001 (0018/1302-T18-R9-15-05-0001)18-1505001 (0018/1302-T18-R9-15-05-0001D | INAUM Resource/Operations Manual O  lacobs  |Miton  [03/18/2017 $330,764.00  $230,698.30] __ 70%|
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Navajo CSP Program Support

Bruce

$ 483,808.00

$417.4

{
0-1507002 (0020/1302-T20-R9-15-07-0002)20-1507002 (0020/1302-T20-R9-15-07-0002)

Navajo Rad Homesite Assessments

$ 437,516.00

$ 288,512

)

22-1510001 (0022/1302-T22-R9-15-10-0001]

Butte Fire Recovery Operations

01/31/2016

$ 243,296.14

1-1508001 (0021/1302-T21-R9-15-08-0001)21-1508001 (0021/1302-T21-R9-15-08-0001)C Typhoon Soudelor Transformer Response Reiner Myers 01/31/2016 $ 331,671.00) $ 281,548.39] 85%
121-1509001 (0021/1302-T21-R9-15-09-0001)21-1509001 (0021/1302-T21-R9-15-09-0001)B Typhoon Soudelor HHW Response Reiner Myers 11/15/2015 $21,192.78 $21,192.78, 100%
121-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)B Typhoon Soudelor HHW Support eden Myers 01/31/2016 $42,003.49 $42,003.49 100%
121-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001)E Typhoon Soudelor Transformer TA Rogow Myers 01/31/2017 $ 65,790.00 $28,313.31 43%,
1—1606001 0021/1302-T21-R9-16-06-0001)21-1606001 (0021/1302-T21-R9-16-06-0001 |Initial phoon Soudelor HHW Response TA 09/30/2016 $ 15,315.00 $ 6,394.29

$ 243,296.14]

122-1510002

22/1302 10-0002

ley Fire ER - HHW

$ 675,954.71
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£9-1609001 (0029/1302-T29-R9-16-09-0001129-1609001 (0029/1302-T29-R9-16-09-0001} CO fer Station#1 - u 3/18/2017 $ 134,900.00 $ 56,997 18
i
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1407001 (0002/1302-T2-R8-14-07-0001

02-1407002 (0002/1302-T2-R9-14-07-0002)

02-1407003 (0002/1302-T2-R8-14-07-0003)

IWugust will be final invoice (charges to
finalize report on 7/30/16). AOC will be
repared following invoice submission.

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R8-14-10-0002

02-1410003 (0002/1302-T2-R9-14-10-0003)

02-1411001 (0002/1302-T2-R9-14-11-0001

ICPW amendment request submitted to
I0SC on 9/21/16

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

02-1504001 (0002/1302-T2-R9-15-04-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1510001 (0002/1302-T2-R9-15-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Closed
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02-1511001 (0002/1302-T2-R8-15-11-0001

PoP expires at end of this month.

Amendment D was sent to
the CO on 9/28. CO
subsequently released the
same.

02-1601001 (0002/1302-T2-R9-16-01-0001)

02-1601002 (0002/1302-T2-R9-16-01-0002)

ICloseout will be conducted and AOC
fform submitted following submission
of final invoice and reconciliation of
costs.

02-1602001 (0002/1302-T2-R9-16-02-0001)

02-1603001 (0002/1302-T2-R9-16-03-0001)

Closeout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1603002 (0002/1302-T2-R9-16-03-0002)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1603003 (0002/1302-T2-R9-16-03-0003

loseout will be conducted and ACC
orm submitted following submission of
final invoice and reconciliation of costs.

02-1603004 (0002/1302-T2-R9-16-03-0004)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1603005 (0002/1302-T2-Re-16-03-0005)

Closeout in process

02-1604001 (0002/1302-T2-R9-16-04-0001)

02-1604002 (0002/1302-T2-R9-16-04-0002)

PoP expires at end of this month.

[Time extension not required
per OSC direction. Initiate
closeout process.

02-1604003 (0002/1302-T2-R9-16-04-0003)

Closeout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1605001 (0002/1302-T2-R9-16-05-0001)

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

02-1606001 (0002/1302-T2-R9-16-06-0001

02-1607001 (0002/1302-T2-R9-16-07-0001)

PoP expires at end of this month.

02-1608001 (0002/1302-T2-R9-16-08-0001)

02-1608002 (0002/1302-T2-R9-16-08-0002)

02-1609001 (0002/1302-T2-R9-16-09-0001

I . o

03-1408001 (0003/1302-T3-R9-14-08-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002)

03-1411001 (0003/1302-T3-R9-14-11-0001)

03-1501001 (0003/1302-T3-R9-15-01-0001)

PoP expires at end of this month.

Amendment J was sent to
the CO on 9/29. CO
subsequently released the
same.

03-1505001 (0003/1302-T3-R8-15-05-0001

03-1505002 (0003/1302-T3-R9-15-05-0002

[Closeout will be conducted.
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03-1509001 (0003/1302-T3-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

03-1607001 (0003/1302-T3-R9-16-07-0001

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

Closeout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
costs.

04-1503001 (0004/1302-T4-RS-15-03-0001)

PoP expired. Costs will be reconciled,
loseout conducted and ACC form
submitted.

04-1608001 (0004/1302-T4-R9-16-08-0001)

=

06-1409001 (0006/1302-T6-R9-14-09-0001)

02) |

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

05-1411001 (0005/1302-T5R9-14-11000) | [ |

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001)

Closeout in process. September will
be final invoice. PoP expires at end of
this month.

06-1410002 (0006/1302-T6-R9-14-10-0002

Closeout will be conducted and ACC
form submitted following submission
f final invoice and reconciliation of
costs.

06-1412001 (0006/1302-T6-R9-14-12-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1503001 (0006/1302-T6-R9-15-03-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1506001 (0006/1302-T6-R9-15-06-0001)

06-1509001 (0006/1302-T6-R9-15-09-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lemendment

Closed

08-1511001 (0006/1302-T6-RY-15-11-0001

06-1511002 (0006/1302-T6-R9-15-11-0002

06-1511004 (0006/1302-T6-R9-15-11-0004

)
)
)
06-1511003 (0006/1302-T6-R9-15-11-0003)
)
)

06-1511005 (0006/1302-T6-R9-15-11-0005
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06-1512001 (0006/1302-T6-R9-15-12-0001)

OSC-signed AOC forwarded to PO/CO
lon 9/26/16

Amendment A was sent to
the CO on 9/27. CO
subsequently released the
same.

06-1512002 (0006/1302-T6-R9-15-12-0002)

06-1512003 (0006/1302-T6-R9-15-12-0003

06-1601001 (0006/1302-T6-R9-16-01-0001

06-1605001 (0006/1302-T2-R9-16-05-0001

06-1606001 (0006/1302-T6-R9-16-06-0001

)
)
06-1605002 (0006/1302-T6-R9-16-05-0002)
)
)

06-1606003 (0006/1302-T6-R9-16-06-0003

06-1606002 (0006/1302-T6-R9-16-06-0002)

06-1606004 (0006/1302-T6-R9-16-06-0004

06-1606005 (0006/1302-T6-R9-16-06-0005

106-1606006 (0006/1302-T6-R9-16-06-0006

06-1607001 (0006/1302-T6-R9-16-07-0001

)
)
)
06-1606007 (0006/1302-T6-R9-16-06-0007)
)
)

06-1608001 (0006/1302-T6-R9-16-08-0001

06-1609001 (0006/1302-T6-R9-16-09-0001
e - — 7 =

07-1406001 (0007/1302-T7-R9-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R9-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lemendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1601001 (0007/1302-T7-R9-16-01-0001)
B

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

10-1408001 (0010/1302-T10-R9-14-08-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
10-1503001 (0010/1302-T10-R9-15-03-0001 jamendment Closed

10-1502001 (0010/1302-T10-R8-15-02-0001

10-1505001 (0010/1302-T10-R9-15-05-0001

10-1602001 (0010/1302-T10-R9-16-02-0001

10-1605001 (0010/1302-T10-R9-16-05-0001
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Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
11-1407001 (0011/1302-T11-R9-14-07-0001 jamendment Closed

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
11-1503001 (0011/1302-T11-R9-15-03-0001 jamendment Closed
PoP expired. AOC Form will be
submitted for OSC signature once final
11-1510001 (0011/1302-T11-R8-15-10-0001 Jreconciliation of costs is complete.

PoP expired. AOC Form will be

submitted for GSC signature once final

iliation of costs is complet
e T

11-1510002 (0011/1302-T11-R8-15-10-0002
B = =

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
12-1409001 (0012/1302-T12-R9-14-09-0001 jamendment Closed

PW amendment request will be
submitted to EPA 8/27/16
e o

12-1510001 (0012/1302-T12-R9-15-10-0001
5 T

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
[13-1408001 (0013/1302-T13-R5-14-08-0001 Jamendment Closed

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
16-1503001 (0016/1302-T16-R9-15-03-0001)Jcosts.

ICloseout will be conducted and AOC
form submitted following submission
of final invoice and reconciliation of
16-1503002 (0016/1302-T16-R9-15-03-0002)costs.

. Sl 2 E

8-1505001 (0018/1302-T18-R9-15-05-0001
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i
FedConnect still only reflects
lamendment E; Weston to check email
releases by CO to update systems to

{
120-1507002 (0020/1302-T20-R9-15-07-0002)

1-1508001 (0021/1302-T21-R8-15-08-0001

Pop expired. AOC will be prepared when

nvoice resubmittal is approved/paid by

EPA, and TDD will be closed in system
hen closeout amendment received.

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

21-1509001 (0021/1302-T21-R9-15-09-0001 Jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1512001 (0021/1302-T21-R9-15-12-0001 Jamendment Closed

121-1603001 (0021/1302-T21-R9-16-03-0001

121-1606001 (0021/1302-T21-R9-16-06-0001

PoP expires at end of this month.

Received Revised Closeout Amendment
from EPA. Ceiling was reduced by
closeout amendment

ICurrent funding can't be
used for activities beyond
9/30/16.

Closed

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

amendment

Awaiting amendment to update COR
from Yee to ?. Poalinelli receiving 1900-
o5 in interi

IAmendment A was sent to
the CO on 9/26. CO
subsequently released the
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. ‘ ‘ eiling reflects 0 Modification 2 xte—pecxﬁc TDD was sent
9-1609001 (0029/1302-T29-R9-16-09-0001Jamount. Awaiting sit ecific TDD o the CO on 9/26

= |
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